

Construction Events for 2009



94 NORTH-SOUTH FREEWAY PROJECT

Plan Ahead, Drive Safely, Move Forward

The I-94 North-South Freeway Project includes I-94 from the Illinois state line through the Mitchell Interchange in Milwaukee County. The Wisconsin Department of Transportation is scheduled to reconstruct the corridor in stages beginning in 2009, lasting through 2016.

Be sure to plan ahead! Visit the project Web site for up-to-date information at www.plan94.org or call the Hotline before traveling at **262-548-8721**.



Wisconsin Department of Transportation
Frank Busalacchi, Secretary



U.S. Department of Transportation
Federal Highway Administration




The American Recovery
and Reinvestment Act


Milwaukee County



Racine County



Kenosha County



1 27th Street*
(Spring '09 - Late '09)
Reconstruct 27th Street roadway and bridges between Layton Ave. and Bolivar Ave.

- Two lanes of freeway traffic open in each direction

Phase I (Spring '09 - Mid-Summer '09)

- Northbound to westbound loop entrance ramp closed
 - Eastbound entrance ramp closed
 - Westbound exit ramp closed
- Phase II (Mid-Summer '09 - Late '09)*
- Southbound to westbound entrance ramp closed
 - Eastbound exit ramp closed
 - Southbound left turn to eastbound entrance ramp closed

Alternate Route I-894/I-43:

- Use Loomis Rd. interchange

Alternate Route I-94/I-43:

- Use Layton Ave. interchange

2 Grange Avenue*
(Spring '09 - Late '09)
Reconstruct Grange Ave. bridge over freeway

- Closed to traffic from February '09 to December '09

Alternate Route:

- Use Layton Ave. or Rawson Ave.

3 Westbound Airport Spur*
(Spring '09 - Late '09)
Reconstruct westbound Airport Spur bridge over freeway and ramps to I-94

- One lane of traffic open

4 College Avenue Interchange*
(Spring '09 - Late '09)
Reconstruct College Ave. bridge, ramps and Park and Ride lots

- College Ave. closed over freeway from April '09 to November '09
- Northeast Park and Ride lot closed mid-May to mid-August
- Southwest Park and Ride lot closed mid-May to November '09
- Temporary Park and Ride lot available at MATC (Summer '09)
- Freeway ramps closed from May '09 to November '09

Alternate Routes:

- Use Layton Ave. or Rawson Ave. interchanges to 27th St. or Howell Ave.

5 MATC Temporary Park and Ride Lot

- Temporary lot open from mid-May to mid-August
- Access via Howell Ave.

6 County G Interchange, I-94 Freeway & Frontage Roads*
(Spring '09 - Late '09)



Reconstruct I-94 freeway and County G interchange and frontage roads

- Two lanes of freeway traffic open in each direction
- One frontage road open at all times
- I-94 East (southbound) ramps closed Summer '09 to late '09
- I-94 West (northbound) ramps closed Spring '09 to Fall '10
- County G full closure Summer '09 to late '09

Alternate Routes:

- Seven Mile Road and County K interchange

7 County E Ramps & Frontage Roads*
(Spring '09 - Fall '09)
Reconstruct County E, ramps and frontage roads

- County E closed Spring '09 to Fall '09

Alternate Route:

- Exit WIS 142/County S to County MB (west side of I-94) or County H (east side of I-94)

8 WIS 158 Ramps & Frontage Roads*
(Spring '09 - Fall '09)
Reconstruct WIS 158 ramps and frontage roads

Phase I (Spring '09 - Mid-Summer '09)

- I-94 West (northbound) ramps closed
- East frontage roads closed

Phase II (Mid-Summer '09 - Fall '09)

- I-94 East (southbound) ramps closed
- West frontage roads closed

Alternate Routes:

- WIS 50 and WIS 142/County S

9 County C Frontage Roads*
(Spring '09 - Fall '09)
Reconstruct County C frontage roads

- One frontage road open at all times
- County C full closure

Alternate Routes:

- One frontage road open at all times
- County C detoured to WIS 50

10 I-94 Freeway From the Illinois State Line to South of WIS 50*



(Spring '09 - Late '09)

Reconstruct I-94 freeway and County C interchange

- Two lanes of freeway traffic open in each direction
- County C full closure
- Alternating long-term County C and WIS 165 ramp closures

Alternate Routes:

- Southbound traffic exit WIS 50 west to USH 45 south, or exit WIS 50 east to WIS 31 south, or exit WIS 50 and take frontage roads south
- Northbound traffic exit Russell Rd. west to use frontage roads north, or exit IL 173 west to USH 45 north, or exit IL 173 east to IL 131 north

*All roadways and ramps are subject to temporary overnight closures.